



ROBOTICS BUILD SEASON: DAY - BY - DAY

By: Team Titanium, FRC 1986

Event	Start	Duration
Brainstorming	0	7
Designing	4	8
Fabrication	11	18
Assembly	20	15
Programming	15	27
Crating	40	2
Testing	35	6

